

# Public Health Workforce Activation Planning Calendar

## MONTH 1

Core Team and Consultants Retained						

## MONTH 2

Steering Committee and Work Groups Appointed and Oriented						

## MONTH 3

Work Groups Conduct Research and Planning						

## MONTH 4

Work Groups Conduct Research and Planning						

## MONTH 5

Reporting and Planning Summit with Steering Committee						

## MONTH 6

Development of Implementation Plans						